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Assessing the effectiveness of a capacity building intervention in empowering hard to 

reach communities 

ABSTRACT 

This paper focuses on ‘hard to reach’ communities with weak histories of engagement and it explores 

whether facilitated community interventions can empower and develop community resilience. Drawing 

on data from six communities, the paper indicates a need for tailored and context-specific support that 

matches local needs. Implementation of community projects is not linear and the delivery of 

interventions in ‘hard to reach’ communities is associated with the risk of failure. Developing community 

resilience amongst communities that do not engage requires long-term interventions, on-going input 

and a collaborative approach to working with communities in order to support equal and harmonised 

development. 

 

INTRODUCTION 

Rural areas around the world face a number of economic, social and environmental changes which have 

an impact on the quality of life of rural citizens (Steiner & Markantoni, 2014). Some of the 

transformations are a result of changing demographic patterns, globalisation, communication 

technologies, new consumer preferences and demands (Skerratt et al., 2012). It is evident that many 

rural communities are confronted with rural depopulation and ageing population (Hamilton, Colocousis, 

& Johansen, 2004, Steinerowski & Woolvin, 2012), unemployment and underemployment (Pelling, 

2003), insufficient access to and quality of services (Farmer, Steinerowski, & Jack 2012), school closures 

(Woods, 2006), lack of transport services and affordable housing, higher costs of living and fuel poverty 

(Skerratt et al., 2012). Combined with the challenging economic climate of recent years and public 
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sector spending cuts, these changes might have severe consequences on the sustainability of rural 

regions.  

In order to increase the efficiency of public sector spending, and to enhance self-reliance and 

sustainability at the community level, the UK and Scottish governments have introduced a number of 

policies promoting community empowerment focusing on developing the resilience of communities 

(Conservative Party [CP], 2010; Scottish Government [SG], 2010, 2013). These initiatives are supported 

by European Union policies and, for example, its Rural Development Programmes.  

This article begins by explaining the meaning of ‘empowerment’ and ‘community resilience’. Then, the 

paper reviews current European policies and approaches of community interventions supporting rural 

empowerment and resilience, provides background information on the Rural Development Programme, 

and presents the Capacity for Change (C4C) initiative introduced in the Dumfries and Galloway region of 

Scotland. The research methods adopted in this study then are described. Subsequently, based on 

qualitative data, the paper presents findings exploring the advantages and disadvantages of the Capacity 

for Change programme. Finally, the paper offers a discussion and conclusions, including the key 

implications for researchers, policymakers and practitioners. These refer to the extent to which the C4C 

programme contributed to empowerment and developing community resilience. Consequently, the 

paper contributes to the current discussion about development of empowered and resilient 

communities, tests a new model of rural community interventions that targets communities which ‘do 

not engage’, and helps to develop new approaches potentially influencing future development 

programmes. 

MEANING OF EMPOWERMENT 

‘Empowerment’ is a multidisciplinary concept (Cattaneo & Chapman, 2010). In a broad sense, 

empowerment relates to strengthening principles of inclusiveness, democracy and sustainable 
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development (Singh & Titi, 1995) and to ‘a process of transition from a state of powerlessness to a state 

of relative control’ (Sadan, 1997, p.144). Empowerment relates to receiving power to act through the 

mechanisms of participation of individuals, community networks, organisations, and institutions 

(Ahmad, Yusof, Abdullah, 2014). In social science and community development work, empowerment 

relates to ‘a united and systematic effort by a group to gain control over and improve their aggregated 

lives by defining problems, assets, solutions, and the processes by which change can occur’ (Reininger, 

Martin, Ross, Sinicrope, Dinh-Zarr, 2006, p.213). The concept can also be perceived as the capacity of 

individuals or groups to make choices and to transform those choices into desired actions and outcomes 

(Herbert-Cheshire & Higgins, 2004). Positive community enabling, which is the act of making a subject 

able to do something by creating the necessary condition, plays an important role here (Ahmad et al., 

2014). This process of community enabling also links to the processes of decentralisation (Jupp, 2008) by 

giving  greater responsibility to local actors (McEwan, 2003) with a facilitating and enabling role of public 

authorities (Pieterse, 2001).  As such, previous studies report the positive influences of participatory 

processes on community empowerment (Fraser, Dougill, Mabee, Reed, McAlpine, 2006). However, a 

number of authors indicate that the concept of empowerment goes beyond participation, presenting 

empowerment as an enabling and ‘motivational’ construct that leads to the transformation of power 

structures through collective action and individual capacity-building (Mohan & Stokke, 2000; Barker, 

2005). As such, empowerment is a process of ‘self-mobilisation’ in which individuals and communities 

become ‘agents of their own development’ (Elliot, 1999). Some scholars have therefore suggested  that 

motivations for empowerment derive from the negative impacts of powerlessness and a lack of ability 

to cope with physical and social demands (Conger & Kanungo, 1988). Importantly, empowered 

individuals tend to be self-governing. Self-governance, however, needs to be frequently supported by 

experts whose role it is to ‘equip’ those individual with self-regulatory skills (Rose & Miller, 1992) so that 

they become empowered (Herbert-Cheshire, 2000).  
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The concept of empowerment has been a central tenet of sustainable community development 

whereby people generate the ability to act collectively in order to improve selected elements of their 

community (Boley & McGehee, 2014; Perkins & Zimmerman, 1995). Philips and Pittman (2009) suggest 

that community development consists of capacity building (developing the ability to act), social capital 

(the ability to act) and community development outcomes (community improvement). Therefore, 

Zimmerman (1995, p.583) indicates that community development programmes must develop 

empowering processes ‘where people create or are given opportunities to control their own destiny and 

influence the decisions that affect their lives’. Community development programmes might, therefore, 

be essential in providing local people with the capacities to respond positively to change and developing 

community resilience (see previous studies e.g. Hegney et al., 2008; Magis, 2010; Skerratt, 2013; Murray 

& Dunn, 1995; Marsden & Murdoch, 1998; Day, 1998; Ward & McNicholas, 1998; Ward & Jones, 1999; 

Herbert-Cheshire, 2000; Sharp, Agnitsch, Ryan, Flora, 2002). 

UNDERSTANDING COMMUNITY RESILIENCE 

‘Resilience’ is a complex term associated with various disciplines. While used for many years in areas of 

physics, psychology and environmental sciences, the concept is evolving in the field of community 

development. Reviewing literature in the theme of resilience, Skerratt (2013) identifies a spectrum of 

international research stretching from ‘reactive bounce-back’ approaches through to ‘proactive human 

agency’. For instance, in physics, resilience refers to the ability of material to bend and bounce back 

rather than break (Skerratt, 2013). Referring to ecological resilience, Folke (2006, p.259) suggests that 

the term could be understood as the capacity of a system ‘to absorb disturbance and re-organise while 

undergoing change so as to still retain essentially the same function, structure, identity, and feedbacks’. 

More recently, however, the concept of resilience started being discussed with regard to social aspects 

of human life. In a community setting, therefore, resilience is seen as ‘the existence, development, and 
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engagement of community resources by community members to thrive in an environment characterised 

by change, uncertainty, unpredictability, and surprise’ (Magis, 2010, p.402) and that ‘resilience, simply, is 

about the capacity to adapt to change’ (p.408). Community resilience, as opposed to resilience in the 

physical sciences, is not necessarily about maintaining the current characteristics or the ability to 

‘bounce back’ and ‘stay the same’. Rather, community resilience often suggests systemic change, 

adaptation and proactivity in relation to stresses, changes and challenges (Steiner & Markantoni, 2014). 

It could, therefore, be argued that the main feature of community resilience is an adaptive capacity 

represented through a continuous process which enables a community to thrive, despite ongoing 

changes in a dynamic socio-economic and natural environment (Milman & Short, 2008).  

Some  claim that community resilience is an important indicator of social sustainability (Magis, 2010) 

and that the personal and collective engagement of community members (associated frequently with 

social capital) is essential in order for a community to thrive. It has also been argued that resilience is 

about the ability of individuals and communities to learn from past experiences, being open, tolerant 

and inclusive, having a sense of purpose, being positive about the future, and having efficient leadership 

(Hegney et al., 2008). Resilience reportedly promotes greater wellbeing (Aked, Marks, Cordon, 

Thompson, 2010) by creating common objectives and encouraging community members to work 

together for the ‘greater good’. Building community resilience requires, therefore, a community 

developing its social capital (Putnam, 1995). As such, social community resilience is largely discussed in 

terms of social behaviour and social interaction, the ability to act and be proactive, and to be able to 

influence change to enhance quality life (Steiner & Markantoni, 2014; Skerratt & Steiner 2013).  

In terms of process, resilience is generally conceived at an individual level and, through the mobilisation 

of social capital, collaboration and community engagement, it leads to resilience at a group and 

subsequently community level (McManus et al., 2012; Norris, Stevens, Pfefferbaum, Wyche, 
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Pfefferbaum, 2008; Wilding, 2011; Hegney et al., 2008). There is recognition that ‘resilience is not a fixed 

quantity within communities in that it can grow or decline over time’ and that if it grows, the capacity to 

intentionally mobilise people and resources to respond to and influence social and economic change is 

enhanced (McIntosh et al., 2008, p.6). The ability to influence change therefore requires the existence of 

empowered communities that are capable of addressing their local issues and designing better future.  

POLICIES SUPPORTING SUSTAINABLE DEVELOPMENT THROUGH EMPOWERMENT 

Increasingly, the UK and Scottish policies encourage the movement towards community empowerment, 

capacity-building at a community level and enhanced community resilience (CP, 2010; Cabinet Office 

[CO], 2010, 2011; SG, 2007, 2010, 2013, 2014).  For example, one of the Scottish Government’s National 

Outcomes states: ‘We have strong, resilient and supportive communities where people take 

responsibility for their own action and how they affect others’ (SG, 2007, p.46). Policy suggests that 

community engagement helps to deliver more responsive services and that community empowerment is 

important in boosting local democratic participation, developing confidence and skills among local 

people, increasing numbers of local volunteers and satisfaction with quality of life (SG, 2014). Moreover, 

the Community Empowerment Bill highlights that ‘communities are a rich source of talent and creative 

potential and the process of community empowerment helps to unlock that potential. It stimulates and 

harnesses the energy of local people to come up with creative and successful solutions to local 

challenges.’ (SG, 2012, p.6). The UK government ‘Big Society’ agenda sends a similar message claiming 

that the ‘reform agenda will empower communities to come together to address local issues…giving new 

powers and rights to neighbourhood groups’ (CP, 2010, p.5). Herbert-Cheshire and Higgins (2004, p.289) 

highlight that development policy and practice ‘is based increasingly on community-led strategies that 

seek to manage risk and facilitate change at the local level with minimal direct state intervention’ and 

that ‘it is widely assumed that such development strategies enable local people to have a greater say in 
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transforming the fortunes of their communities, and are therefore a means of empowerment.’ However, 

these empowerment policies uncritically assume that citizens are capable of addressing their local 

challenges and building stronger and more resilient communities. Although the policies appear as 

positive and inspirational, it is not clear how the transition from state dependence to empowered and 

resilient communities should happen. While a number of case studies of (what could be perceived as) 

resilient communities are presented in current literature, whether this is happening across all 

communities is not known. Current policies imply a high level of readiness across communities and that 

community resilience can simply happen regardless of the social, economic, environmental and 

historical background of the communities. Policies therefore exclude existing ‘hard to reach’ 

communities with no history of engagement which might not be able to facilitate positive changes and, 

therefore, develop community resilience. Consequently, policies should recognise that sustainable 

development requires well-tailored interventions supporting a positive transition of those less capable 

communities.     

The following part of the paper refers to a specific European Union (EU) rural development policy that 

aims to design better strategies for grassroots community development in EU member states. The next 

section provides brief background information on the EU’s Rural Development Programme (RDP) 

indicating potential challenges associated with implementing the RDP. Then, though a critique of current 

approaches to RDP implementation, the paper introduces and tests the Capacity for Change initiative in 

Scotland which addresses some of the challenges of current rural development interventions. 

RURAL DEVELOPMENT IN THE EUROPEAN UNION 

Rural development is an important policy area, affecting over 50% of the population of the EU and 

approximately 90% of EU land (Rural Development Policy, 2013). Rural Development Policy (RDP) aims 

to stimulate the economic, social and environmental development in rural locations. In the period 2007-
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2013 approximately 11% of the total EU budget was allocated to RDP. In order to ensure a balanced 

approach to RDP, all European regions divide their rural development funding between four thematic 

areas that focus on: (i) improving the competitiveness of the farm and forestry sector through support 

for restructuring, development and innovation; (ii) improving the environment and the countryside 

through support for land management as well as helping to address challenges associated with climate 

change; (iii) improving the quality of life in rural areas and encouraging diversification of economies and, 

finally; (iv) building local capacity for employment and diversification (RDP, 2013). The latter 

incorporates the ‘LEADER’ approach which promotes projects designed and executed by local 

partnerships to address specific local problems. The forth theme focuses on the ‘LEADER’ and describes 

one of its community development programmes.  

LEADER and its implementation challenges  

The acronym LEADER originates from the French words ‘Liaison Entre Actions de Développement de 

l'Économie Rurale’ which means 'Links between the rural economy and development actions'. It is a local 

development approach that enables local actors to develop an area by using its endogenous 

development potential. LEADER approach aims to enlist the energy and resources of people and bodies 

that can contribute to the rural development process by forming partnerships called Local Action Groups 

(LAG) at a sub-regional level between the public, private and civil sectors. In practical terms, LEADER 

gives both the development strategy design and funding powers to the local level, which helps to 

decentralise power and facilitate community empowerment. The basic administrative unit of LEADER is 

a non-profit LAG which engages local actors in a given territory (LEADER, 2013). 

As a programme, LEADER was first introduced as a pilot initiative in 1991-93 and it involved 217 regions 

supporting disadvantaged rural areas. The programme continued and in 2000-2006, based on the 

encouraging results, LEADER expanded and it covered all types of rural areas. In the recent programming 
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period (2007-2013) it became a mainstream approach to European rural development covering 2,200 

rural territories across the 27 Member States (LEADER, 2013). The current LEADER programme aims to 

strengthen the rural economy by encouraging local people to take action at the local level, rather than 

imposing bureaucratic action on them. Thus, in spite of being a top-down initiative, LEADER aims to 

foster bottom-up developments. Currently EU countries spend at least 5% of their rural development 

budget on LEADER projects. In Scotland LEADER is a part of the Scotland Rural Development Programme 

(SRDP) (SG, 2012) and between 2007-2013 it delivered funding of £52m to rural areas. Consequently, 

LEADER has a potential to bring positive changes mitigating some of the social and economic challenges 

faced by rural communities.  

Within the EU common rural development policy, each EU member formulates its national strategy for 

rural development and then specific programmes are designed and implemented at regional levels 

(Rural Development Policy, 2013a). In Scotland, LEADER funding is available to communities to generate 

and develop local project ideas. The implementation of a project is only possible when a community 

project application is successfully reviewed and match-funding to support the project is found. This 

process implies that communities are interested and capable of running the highlighted pre-project 

activities which are essential for communities to receive financial support. Interestingly, the analysis of 

previously-funded LEADER projects in Dumfries and Galloway indicated that particular communities 

regularly apply for external grants to run community projects. This leaves other (possibly less capable) 

communities without the support and opportunities for generating project funding and, therefore, for 

local development. Hence, strong, proactive, and entrepreneurial communities can use LEADER funding 

opportunities to become even stronger while weaker communities less capable of generating 

community project ideas do not access essential support, potentially becoming weaker. This, in fact, 

works against the LEADER ethos which, as presented above, is about equal and harmonised rural 

development.   
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Capacity for Change 

Capacity for Change (C4C) was developed and led by Dumfries and Galloway’s LEADER programme (SG, 

2013). The initiative was designed to identify better strategies for sustainable rural development. C4C 

aimed to address the challenge of potentially widening disparities between ‘strong and capable’ and 

‘weak and less-capable’ communities. The two year programme (2011-2013) involved LEADER staff 

working with small, less-resourced rural communities who have not engaged with LEADER or other 

major funding streams in any significant way. Less-resourced communities were defined in this project 

as communities which have lost some or the majority of local services over recent years. Communities 

that do not engage were selected due to increasing concerns that communities with the highest levels of 

human, economic and physical capital will develop at the expense of others who lack such skills leading 

to a process of uneven development rather than a harmonised improvement in economic and social 

well-being.  

Based on the approaches and recommendations for community development identified in the 

international literature, the anticipated process of the C4C implementation was designed and it is 

presented in Figure 1.  

 

 

 

 

 

 

 

 

 



11 
 

Figure 1. Anticipated process of the C4C development  

 

As presented in Figure 1, through direct financial investments and the engagement of the LEADER 

project manager, C4C anticipated developing and enhancing communities existing capacity, and work 

with communities to identify their preferred direction(s) and approach(es) for community development. 

As such, C4C differed from other LEADER projects in three major ways: (i) instead of waiting for a 

community project application and its rigorous review, the financial support was offered to selected 

communities that usually do not engage; (ii) instead of a requirement of finding match-funding, C4C 

required a sufficient involvement of local people voluntarily supporting the project; and (iii) the project 

offered additional LEADER support in the form of a project manager who was responsible for assisting 

the communities in the development of their selected projects. Costs associated with the work of the 

project manager were covered by LEADER. In addition, participating communities were offered LEADER 

funds to cover the cost of the project implementation including construction materials, equipment, tools 

and labor of experts. Work performed by community members was voluntary. 

Identification of communities that meet all inclusion criteria 

(Small, less-resourced rural communities who have not engaged with LEADER or other 
major funding streams in any significant way) 

C4C publicity and community engagement activities  

(Community meetings, face to face meetings, leaflets and notice boards information)  

Verification of community readiness and willingness 

(Sufficient involvement of local people voluntarily supporting the project)  

Supported community action  

(Communities working with a project manager, financial support secured to develop 
local projects)  

Selection and implementation of a project idea 

 (Developing projects that meet needs and aspirations of local community members)  
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Thus, through community engagement and empowerment, C4C aimed to raise capacity, and increase 

the resilience of the selected communities. The programme aimed to address some of the challenges 

associated with the current UK and Scottish policies by testing whether policy expectations and the 

transfer of responsibilities on communities are realistic. Additionally, C4C has presented a new model of 

financial initiatives which can lead to developing sustainable and empowered rural communities.  

METHODOLOGY 

In relation to the geographical context, the C4C programme focused on villages located in Dumfries and 

Galloway which is a mostly rural region in the south-west of Scotland. In total, seven communities were 

invited to take part in the C4C programme. Six of them decided to participate. Data presented in this 

paper were collected in the second half of 2013 in all six villages participating in the C4C programme and 

they represent a component of a larger study (note the study consisted of three stages: Stage 1 – mixed-

method approach and 178 baseline interviews; Stage 2 – 30 in-depth qualitative interviews (findings 

presented in this paper); Stage 3 – longitudinal mixed-method interview component of the study; for 

more information see Steiner & Markantoni, 2014; Skerratt & Steiner, 2013).  

C4C focused on small rural communities of between 170 and 430 inhabitants. The names of the villages 

are not provided to protect people’s anonymity. Findings of this paper derive from the 30 in-depth, face 

to face, semi-structured interviews with C4C community members conducted by a single interviewer 

who was a principal researcher. Face-to-face interviewing was used because it allowed focus on the 

main topics, whilst allowing for elaboration, which is important for deeper understanding of who, why 

and how questions (Saunders, Lewis, & Thornhill, 2003). Semi-structured interviews were selected for a 

number of reasons. Firstly, this type of interview reveals information and issues which the interviewer 

may not have expected (Bryman & Bell, 2007). Moreover, this method ‘allows interviewers to probe and 

the interviewees to give narratives of incidents and experiences … resulting in a more holistic picture of 
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people’s understandings than a conventional survey analysis’ (Brannen, 2005, p.182). Secondly, 

interviews are a useful method to explore and examine feelings and attitudes of diverse people with 

‘each interview varying according to the interests, experiences and views of the interviewees’ (Valentine, 

2005, p.111). Thirdly, semi-structured interviews enable a large amount of information to be generated 

covering a variety of topics (Valentine, 2005). 

Interviewed C4C community members consisted of those who got involved in facilitating and running 

the programme right from the beginning of the programme initiation and with those who joined it 

afterwards at later stages of its development. C4C community respondents were randomly selected 

from a list of potential interviewees provided by the C4C project manager. In each location, the  

researcher collected between four and six interviews. This number was seen as sufficient as this 

component of the study aimed at pursuing depth, rather than breadth, analysis (Bryman & Bell, 2007). 

The interviewer held free-flowing discussions, allowing interviewees to expand on topics of interest. As 

more interviews were undertaken, it was possible to ask for the opinions of interviewees on points that 

had been made by previous interviewees, although names and locations were not divulged. 

Interviews lasted 40-120 minutes and were recorded, with consent, and subsequently they were 

transcribed. Interviewees were ensured the anonymity in research outputs. Field notes were also 

collated and observations recorded. All data were coded, categorised and analysed by the principle 

researcher using the constant comparison method and analytic induction. The constant comparative 

method involved breaking down the data into discrete ‘incidents’ (Glaser & Strauss, 1967) or ‘units’ 

(Lincoln & Guba, 1985) and coding them to categories. Categories arising from this method helped to 

identify themes significant to the project’s focus-of-inquiry and lead to both descriptive and explanatory 

categories (Lincoln & Guba, 1985). In this study, emerging categories underwent content changes as 

units and incidents were compared and categorised, and as understandings of the properties of 
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categories and the relationships between categories were developed and refined over the course of the 

analytical process. As Taylor and Bogdan (1984, p.126) summarise: “in the constant comparative method 

the researcher simultaneously codes and analyses data in order to develop concepts; by continually 

comparing specific incidents in the data, the researcher refines these concepts, identifies their properties, 

explores their relationships to one another, and integrates them into a coherent explanatory model”. 

As the data were analysed by a single researcher, there are neither inter-interviewer nor inter-coder 

problems with reliability (Blumberg, Cooper, & Schindler, 2005). All transcripts were initially read by the 

principal researcher and samples were also, independently, read by an independent researcher. To 

increase study objectivity, emerging themes were discussed by the two researchers and consensus 

reached on an initial coding schedule. This was used as a basis for systematic analysis of transcripts by 

the principal researcher using N-Vivo qualitative data analysis software programme. The themes 

presented in the findings were not pre-determinate but emerged from the data when they were 

analysed. 

FINDINGS 

Three out of six participating C4C communities successfully completed their projects developing 

different project ideas which aimed to bring a positive change in their locations. These included a new 

community garden with a sea-side viewpoint, a new kitchen facility in a village hall and the 

enhancement of a heritage trail. ‘Success’ was defined as completion of a project within the duration of 

the C4C funding stream resulting in the production of the selected service or product. From the 

‘unsuccessful’ group, one community did not finalise the project within the allocated time and two 

communities failed to implement the project due to disputes and internal conflicts, diverse community 

needs, rules and regulations and tight project deadlines.  
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This section presents descriptive findings and emerging patterns from the six communities and they 

relate to the role of the C4C programme in empowering communities and building their resilience. In 

order to do that, we focus on capturing advantages and benefits associated with the C4C initiative, and 

challenges faced by the programme. Presented findings are supported with exemplary quotes from both 

successful and unsuccessful communities (the former marked as ‘S’ and the latter as ‘U’).  

Advantages and benefits associated with the C4C initiative  

Respondents highlighted a number of advantages and positive changes that were introduced by the C4C 

project. These included:  

Funding source as a platform for community engagement  

The majority of respondents indicated that finance was a significant factor in developing their local 

projects. A need for investments was highlighted and the opportunity to receive money without match-

funding meant that community members could instantly work together in order to improve selected 

features of their villages. Thus, C4C concept was appealing to participating communities: ‘We got 

something for nothing didn’t we?…I think the idea’s excellent…the fact that there is finance available’ (S). 

Hence, being able to access funding without the necessity of the prior development of a community 

project proposal and its competitive assessment helped to generate the interest of local people. 

Funding, therefore, can create an incentive for bringing people together and a platform for community 

engagement, participation and, ultimately, community empowerment.   

Inclusion in a regional programme as a trigger of community participation 

Interviewees described their places as ‘forgotten’ and ‘unwanted’. The C4C initiative brought hope to 

the participating villages: ‘We often feel that we are neglected. So to be part of this project was great’ 

(U). Consequently, participating communities appreciated being a part of a bigger regional initiative and 
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of LEADER interest in their communities. This non-tangible feeling was a rich source of hope for the 

future and it was important in promoting the C4C concept.  

Development of social capital through community involvement  

One of the commonly indicated positive outcomes of C4C was the enhancement of links between 

different people and groups within the communities: ‘it forced people to work together who normally 

wouldn’t, so that was a positive. It led within the village to an opening of communication channels which 

was also positive’ (U). Respondents indicated that although C4C did not manage to bring entire 

communities together, the project enabled different groups frequently those who normally would not 

collaborate with or were antagonistic towards each other to work collaboratively. However, it was 

indicated that the level of engagement varied amongst community members: ‘The 20 or so people really 

got involved with it. It's a bit like dropping a pebble into a bucket isn't it, and the waves go.  We were 

very involved and there'd be another layer of people saying, oh that's nice and this is good.  Then there'd 

be another layer of people who sort of comment on it when they went past’ (S).  

Bringing people together occurred at different levels but also in many different ways giving 

opportunities for developing ‘bonding’, ‘bridging’ and ‘linking’ social capital (this contributes to 

developing community resilience; for example see Wilding, 2011). In addition to C4C open meetings, 

more innovative methods of communication were introduced. Respondents referred, for instance, to 

setting up and utilising online social media in order to involve those who, due to other responsibilities, 

did not usually engage in community activities. Once implemented, this kind of ‘innovative’ solution can 

create a platform for ongoing communication.  

Development of new and appreciation of existing resources 



17 
 

Delivering a tangible outcome in successful communities was seen by the community members as an 

essential component of the project: ‘We've actually got to the end…there is a tangible result now. And it 

got the village talking... it’s an extra facility…and it’s kind of a flagship sort of place at the moment’ (S). 

Arguably, despite being only one of many products of community action, the tangible outcomes of 

community projects represent a physical manifestation of success which can inspire and motivate 

communities. Interestingly, although only three communities succeeded in finalising the project and 

producing those tangible outcomes, the remaining communities referred to enhanced appreciation of 

existing resources.  

Respondents indicated that despite the small size of their villages, many community members would 

have a problem with identifying all community resources. It was indicated that C4C was useful in raising 

awareness of existing local assets: ‘C4C brought a lot of people together in the village. It made them 

maybe appreciate what we already had as well…so that was good’ (U). As such, C4C helped to facilitate 

discussions about the importance of existing local resources in relation to community development and 

wellbeing. Community empowerment processes can focus, therefore, not only on creating new 

resources but on the appropriate utilisation of available resources.  

Confidence as an essential component of building community resilience  

In the successful C4C communities the project helped to build community confidence and a feeling of 

accomplishment. This helped to boost community spirit and empower communities in their desire to 

introduce more positive changes: ‘Somebody has given us some money to do something that we really 

want that will be seen in the village for a long time. I think it's good...People will be interested and 

perhaps that will encourage, just even if it's half a dozen people, to get more involved...so that's a real 

advantage’ (U). Hence, C4C created a momentum which, if maintained, could be further utilised in 

future projects. It could be argued, therefore, that the process of building community resilience starts 
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with a sufficient level of confidence amongst community members. Knowledge, skills and expertise can 

come at later stages in the community development process.   

Willingness to carry on local community initiatives  

Respondents suggested that C4C helped to increase awareness of LEADER and other community funding 

bodies and referred to plans associated with developing future projects that could improve community 

life in their villages. Respondents indicated how C4C inspired people to develop new community 

initiatives: ‘now we’re looking into ways to raise money separately to try and get a carpet put in the hall 

to make it nicer so that if we are having people hiring the hall for a café…so from the kitchen it’s 

spawning other ideas to make the hall more useable’ (S). According to the interviewees, therefore, in 

addition to a physical change, C4C can bring a number of additional benefits including willingness to 

carry on building local community initiatives and a more positive feeling about the villages, their 

appearance and available facilities. This ‘added value’ could be associated with the afore-mentioned 

boost in confidence. We could speculate that an ability to introduce a process of change might be the 

biggest, or the most significant, change associated with the C4C intervention.  

Supported community action and work of a project manager  

Interviewees’ general feeling was that communities need a ‘guide’. This guidance needs to be somebody 

who can generate the initial interest, who knows how to run community projects and is familiar with its 

key development stages, who is aware of potential challenges and how to resolve them: ‘Obviously we 

didn’t know what we were doing and we had somebody to guide us. You definitely need somebody that 

knows how the project works to help you work through it. Because we wouldn’t have known which way 

to go...We weren’t left to cope with the project on our own, there was the support there all the time and 

we were able to talk to people whether there was a meeting or not…we couldn’t have just been given the 

money and then said 'well go ahead with it' (S). Respondents appreciated that a project manager could 
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advise community members on a number of issues including: how to access other funding sources, how 

to design a management plan or what the different option are in terms of a project development. 

Moreover, the C4C project manager was frequently compared to a ‘timekeeper’ and a professional 

figure who helped to liaise and bring community members together and who ensured that the focus of 

community discussions remained on the project implementation. Interestingly, the majority of 

respondents indicated that this ‘facilitator/expert’ should not come from the immediate local 

environment as this can influence his/her objectivity and, as such, undermine the project.   

 

C4C challenges  

The study identified a number of challenges associated with the implementation and running the C4C 

project. These included:  

Lack of sufficient information about C4C  

Respondents claimed that the C4C concept was not well explained and that the rules of the project kept 

changing. Interviewees suggested that initial examples of what C4C could do or achieve would have 

been useful. Thus, indicating what, when and how would happen, and who would be responsible for 

different components of the project should have been clarified at the start of the programme: ‘it 

would’ve been really helpful for me to just have an A4 explanation of what C4C was about, what the aim 

was and what kind of things would be helpful throughout the project’ (S). Moreover, it was suggested 

that frequently language (‘jargon associated with policy’) used by C4C was inappropriate and difficult to 

understand for local community members. Clear rules and guidelines available to all project 

stakeholders are essential in introducing and implementing community projects. 
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Misunderstanding of the C4C concept  

Respondents reported that community members (especially those not involved directly in the project) 

believed that C4C could address some statutory-related issues however LEADER eligibility funding rules 

indicate that this is not possible: ‘it’s a nice idea, it’s a good idea, rural communities like this need help in 

various ways. But there are more practical things like the cost of fuel, the cost of heating, transport and 

all these kinds of things. It's street lighting all these everyday things that...should be doing perhaps’ (U). 

Misunderstandings of what a community project can fund may lead to a confusion and hesitance 

towards the project from potential community participants.   

Administration management issues and lack of staff continuity 

A number of respondents claimed that administration and management of the project were not 

efficient. C4C was criticised for unclear rules and lack of a coherent implementation strategy: ‘The 

change of leadership…poor chain management is the phrase I would use…we were told one thing and 

then something else and then something else then it seemed to be that they didn’t know what they were 

doing themselves...the idea was good but the management was poor’ (U). Moreover, lack of project 

continuity was noted when the first project manager decided to leave the programme. Some claimed 

that the project activities stopped for a number of months and that the replacement of the project 

manager led to delays in project implementation. It was also noted that a new project manager required 

reassurance of the accuracy of the earlier selected projects: ‘They had three different people heading up 

this project at various times...you need continuity really. You need somebody who’s going to be there 

from the beginning to the end and somebody who has got a handle on all the necessary institutions, 

regulations and so on’ (U). Interviewees were critical of sudden changes occurring during the project. 

Consequently, contingency planning ensuring the stability and continuity in the project management is 

needed.  
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Insufficient communication 

Interviewees complained about the lack of communication and, on many occasions, lack of response 

from C4C project managers. Methods of communication were also questioned with some indicating that 

email communication is not sufficient and often inappropriate when developing community projects: 

‘The method of communication was definitely flawed, mega, mega...one of the disadvantages was email, 

the wrong platform for group discussion’ (U). Ongoing communication adapted to community needs 

should, therefore, be agreed at the initial stage implemented during later stages of the project.  

Suspicion and scepticism 

Many community members did not understand reasons for C4C interventions and why their village was 

selected to benefit from LEADER funding. Offering financial support during the period of public spending 

cuts was seen as questionable. Consequently, a lot of people were sceptical and suspicious: ‘there’s a lot 

of old people in the village and there’s a lot of apathy because people think “oh you don’t get money for 

nothing, there must be something behind why they’re giving the money”’ (U). This group of people was 

frequently responsible for introducing a feeling of uncertainty and doubt amongst other community 

members. Clarifying any queries raised by a community and gaining sufficient community buy-in are 

essential in a smooth introduction of a community project. 

Breadth and longevity of community engagement  

Some respondents indicated that the majority of those who got involved in the C4C programme were 

already involved in community projects. Interviewees suggested that a wider pool should contribute to 

the development of the C4C projects: ‘You get some saying we could have done this...but they’re the 

ones that are not involved...everybody assumes that everybody else will do things [but] you've only got 

half a dozen or so people who are involved’ (S). Moreover, respondents questioned whether the 
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community engagement generated amongst different community groups is long-lasting or if it collapses 

after the project. It was noticed that C4C helped to increase the engagement of some community 

members but, as the same time, interviewees suggested that more projects like C4C are needed to 

develop strong links and ‘real engagement’ facilitating community development projects. 

Diverse community needs 

It was noted that different community members have different needs and vision ‘There's lots of ideas 

and people fall out about what is the best idea for their precious village’ (S). It might be difficult, 

therefore, to select one project that would satisfy the whole community. Selecting one project idea and 

disregarding another one can lead to a conflict and/or disappointment of some community members: ‘I 

think that disappointment that people felt they had got some good ideas and only to be told “no that 

isn't a good idea” I think upset quite a lot of people’ (S). Respondents suggested that consensus on one 

project idea is rarely possible and a decision on the final project selection should follow clear and earlier 

agreed rules.  

Personal agendas, disputes and internal conflicts  

Interviewees explained that not only did people have different needs and visions for the village but 

internal conflicts, disputes and personal agendas that are frequently historically rooted in many rural 

places could be destructive. All these ‘conflicts’ are complex and difficult to resolve, and make 

introducing and implementing a community project challenging or even impossible. Some respondents 

from villages that did not succeed in finalising their C4C project indicated this issue as the major 

contributor to the project failure: ‘I began to wonder about certain people and their attitude and what 

they were really aiming for, and I couldn’t figure it out...you don’t want to be blaming people but...they 

acted in a way that was not in the interest of the community...that was when the ill-feeling set in...and it 

wasn’t caused by the project leaders, it wasn’t caused by the landscape architect, it wasn’t caused by 
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landowner, it was caused by residents, who for some reason of their own sabotaged it...they weren’t 

community-minded, they were selfish’ (U). Early recognition of potential conflicts and appropriate 

intervention by a project manager might be required in order to save the future of a project. Project 

managers might, for example, act as negotiators between different community groups providing 

impartial advice.  

Resistance to change 

C4C aimed to bring a positive change to participating communities. According to some respondents the 

assumption that a village needs support and change might not be necessary correct: ‘There are 

individuals who don't want change. They're quite happy with the way things are, which is absolutely fine. 

We’ve always had it this way, it's always been done that way. They're not mentally ready for change’ (S). 

Hence, there were those claiming that changes are not welcomed thus rejecting the concept of the 

project from the start. Communities, therefore, have the right not to engage and not to change any 

aspects of their life.  

Timelines and deadlines  

C4C was criticised for introducing strict deadlines. It was emphasised that developing and implementing 

a community project might be time-consuming. Having more flexible deadlines would enable 

community members to work under less pressure and successfully deliver projects: ‘the time allotted by 

LEADER shouldn’t be so strict, it should be more elastic because you come up against problems as well. 

Giving a strict time limit like that doesn’t work’ (U). Interestingly, however, there was also a small 

number of people suggesting that community projects should be short-term and fixed as this helps to 

become focused on the project delivery.  
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Financial accountability  

A few interviewees suggested that the project financial resources were spent on activities that did not 

represent a priority (this links with earlier described misunderstanding of the C4C concept and what C4C 

could do for a community): ‘there is the underlying feeling of some of us that here is £20,000 being spent 

on something that we don’t actually need in a climate of financial constraints’ (U). Financial decisions are 

likely to be criticised and, as such, it is important to ensure democratic financial decisions. Explaining 

and allowing communities to decide how the money is spent is an important component of the 

empowering process that enable community members to understand the decision-making process and 

take responsibility for community resources. 

In addition, respondents emphasised that, when possible, local businesses and local people should be 

used to implement community projects. Utilising external resources was criticised and described as 

‘money wasting’: ‘When the initial plans were shown to us and the gravel was described as being coming 

from Ayrshire my immediate reaction was: why are we spending so much time and distance in fetching 

gravel when we've got our own quarry just on the other side of the bay here and we can get gravel from 

there’ (S). In order to receive widespread support, local projects should be designed in a way to 

maximise benefits to local stakeholders. 

Continuation of C4C  

Interviewees expressed their concern that C4C represents a short-lived change that exists only during 

the project life-span: ‘The biggest challenge is probably to keep the momentum going. C4C provided the 

momentum initially and once that money’s been spent it's really important for that momentum to be 

maintained by the community…if C4C had a way of checking in every six months for a period of a couple 

of years, that would be quite good for the community’s point of view to feel that there was still some 

contact, even though there might not be money, but still a kind of listening ear’ (S). A need for an 
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ongoing intervention of community development programmes might be therefore required to ensure 

community resilience deepens and embeds.  

Rules, law and regulations  

Respondents referred to a need to follow established rules and regulations which can slow down the 

implementation of a project. Factors such as land ownership or planning permission might heavily 

influence the direction of a project: ‘Obviously the land is owned by the estate so you had a third party 

again; it wasn’t council [local government] property. So you had really three, four, five organisations all 

trying to agree on things and it doesn’t always work. Sometimes…the landowner would have the final 

say on things because it is their land’ (U). Although this particular example is UK-context specific, 

interviewees felt that aspects of pre-existing rules, law and regulations should be investigated and 

verified by project managers before the project implementation.  

Geographical and weather challenges 

Although geographical features and the weather remained out of C4C control, respondents stressed that 

geography and weather factors should be carefully considered when planning a project: ‘Yeah, getting a 

meeting was difficult because of snow, so the timing was really bad …The weather up here is always 

restrictive and we were always, always fighting against that’ (U). Interviewees felt that an appropriate 

management plan is essential to avoid communication breakdowns. Interruptions in the project 

implementation and lengthy waits for a response from a project manager caused by weather conditions 

may decrease the level of community motivation and reduce participation.  

Danger of dividing communities 

Respondents from communities that did not succeed in finalising C4C projects indicated that C4C can 

disempower communities and create ‘blame everybody else’ environment. There is a danger, therefore, 
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that unsuccessful community programmes bring resistance toward future community engagement and 

weaken the structure of a community: ‘One of the big disadvantages now is that the outcome is the total 

opposite of what C4C wanted, this community is divided now, where before we were all one.  It can cause 

animosity. There are neighbours not talking to neighbours...it caused a bit of competition, it was them 

versus us, we’ve never had that before and I don’t know why that came about’ (U). Interestingly, some 

interviewees claimed that conflicts are frequently embedded within communities and are just waiting to 

be exposed. If this is the case, community projects might be the way to reveal internal challenges 

offering a platform for open discussion. Managing conflict might become a part of the project manager 

role and, therefore, people supporting community projects should have adequate skills and experience 

in resolving conflicts.  

DISCUSSION 

C4C introduced projects which traditionally would not be provided by public bodies and which targeted 

the needs and aspirations of C4C community members. C4C anticipated fostering community 

engagement that would lead to community empowerment and community resilience. Through the 

analysis of advantages associated the C4C intervention (identified in the above section), Table 1 verifies 

whether, and if so how, the project managed to meet these objectives.  
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Table 1. C4C contribution to community empowerment and resilience 
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Platform for 
community 
engagement 

Incentive to 
engage community 
members in the 
C4C concept  Inclusion in a regional 

programme 
Trigger of community 
participation 

Community 
involvement 

Development of social 
capital 

Community 
participation in the 
project delivery  Local needs and 

aspirations  
Development of new 
and appreciation of 
existing resources   

Successful 
completion of a 
project  

Enhancement of 
community confidence  

Empowerment and 
self-belief in ability 
to deliver new 
projects  Willingness to carry 

on local community 
initiatives 

Generation of added 
value  

 

Table 1 summarises causes and effects of the C4C community development programme. In addition, it 

highlights processes associated with C4C implementation and the programme’s role in engaging 

communities in community action, enhancing community participation and building community 

empowerment. As presented, the positive changes associated with the C4C programme were possible 

due to available funding which incentivised communities to participate in the programme and 

encouraged people to discuss how to spend available financial resources. The fact that selected 

communities were invited to take part in a regional initiative created a momentum which was used to 

engage communities in the project and identify those willing to participate.  

C4C was open to all community members and everybody had an opportunity to engage with it. 

Frequently a number of community members wanted to be involved in discussions about what the 

project could bring to the village. After this initial process and a decision being made, the engagement of 

community members in the project was often limited to a few key individuals frequently called ‘usual 
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suspects’, ‘community leaders’ and those who ‘do things for the whole community’. Although those 

‘individuals’ were responsible for project developments, the study found evidence indicating that C4C 

helped to develop or enhance collaboration between different (often competitive and sometimes 

antagonistic) community groups which relates to the concept of social capital. The study identified two 

types of participation in the project including intellectual participation - those who were willing to be 

involved in decision making, contributing to generating project ideas, sharing thoughts and participating 

in discussions, and physical participation - those who were willing to deliver ‘tangible’ tasks and be 

involved in the implementation of earlier agreed plans.  

Engagement as well as intellectual and physical participation led to developing new community 

resources (e.g. community garden, community hall kitchen, heritage project). The study indicated that 

communities successful in finalising C4C projects became more confident and willing to participate in 

new community projects. This ability to organise and lead new developments relates to the concepts of 

community empowerment in which community members take an active role in addressing local issues 

and identifying best local solutions to local challenges.     

Importantly, there was consensus that a project manager represented a crucial figure responsible for 

introducing the project, explaining how C4C operates, supporting ongoing project development, 

approving community decisions and ensuring that there was ongoing progress. C4C project managers 

were also seen as a link between a community and (the external support organisation) LEADER. It needs 

to be emphasised, however, that the majority of positive outcomes presented in this paper are linked 

with the C4C communities that managed to successfully complete their projects. Some communities did 

not complete their developments due to number of challenges (see Table 2).  
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Table 2. Challenges of the C4C programme  

Internal C4C challenges External C4C challenges 

Lack of sufficient information about C4C  Suspicion and scepticism  

Misunderstanding of the C4C concept  Breadth and longevity of community 
engagement 

Administration management issues and 
lack of staff continuity 

Diverse community needs  

Insufficient communication  Personal agendas, disputes and internal conflicts  

Timelines and deadlines  Resistance to change  

Financial accountability  Rules, law and regulations  

 Geographical and weather challenges  

 Continuation of C4C  

Danger of dividing communities 

 

Identified challenges associated with C4C implementation were divided into ‘internal’ challenges linked 

to project design and ‘external’ challenges that remained out of the control of the C4C team. 

Understanding and addressing both is essential to improve future community development 

programmes. If ignored, the factors presented in Table 2 can lead to a failure of local projects dividing 

and weakening communities.  

In relation to internal challenges, the study highlighted the importance of appropriate and coherent 

design and implementation of community development projects. For instance, C4C would benefit from 

clear guidance describing the rules of the programme and showing examples of what could be achieved. 

Misunderstandings of what a community project can fund may lead to confusion and resistance towards 

the project. The study shows that stability and continuity in the project management needs to be 

ensured and communication adapted to community needs. Flexible project deadlines would enable 

community members to work under less pressure and, if necessary, allow potential challenges 

associated with the project implementation to be resolved. Restrictive and challenging deadlines might 

lower community engagement and participation.  
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Although external challenges cannot be directly influenced by community development workers and 

their organisations, it is crucial to be aware of potential factors that can hinder the development of a 

community programme. Moreover, it is important to find ways to work best alongside external 

challenges, anticipating certain issues to arise. Our study indicated that clarifying any queries raised by a 

community and sufficient community buy-in are essential in a smooth introduction of a community 

project. In relation to ‘real’ engagement and participation, C4C participants questioned whether a fully 

democratic approach is feasible and desirable. It was indicated that engaging a wider community might 

bring a number of challenges. For example, people (or groups of people) might have various ideas and 

different visions for the village and getting consensus about which project should be implemented is 

difficult. It would appear, therefore, that when running a project, limited community engagement (or 

engagement of people with parallel ideas) might be helpful in finalising it. Also, sometimes 

‘engagement’ might not be positive or for ‘good reasons’. As such, it is not only the number of people 

working on a community intervention but their ability to develop and deliver a coherent project. 

Respondents also highlighted that despite existing opportunities many people simply do not engage in 

community projects and that engagement is a free choice that belongs to individual community 

members. 

The findings of the study highlight that early recognition of potential conflicts and appropriate actions by 

a project manager might be required in order to save the future of a project.  For example, in some 

cases a project manager may be able to intervene to save the future of a project at risk by spending time 

with individuals on both sides of a conflict and then bringing them together. Although these conflicts 

may have a long history predating the inception of a project, they might hinder implementation of a 

community programme. Moreover, aspects of pre-existing rules, law and regulations should be 

investigated and verified by project managers before project implementation. Equally important is 

consideration of geography and weather before planning a project. Finally, development of empowered 



31 
 

and resilient communities is a long term process that might require ongoing interventions and 

community development programmes.  

CONCLUSIONS 

The Capacity for Change programme represents a way of addressing some of the challenges associated 

with current approaches to intensification of ‘hard to reach’ rural communities that do not engage. 

Although aiming at sustainable rural development, certain policy assumptions and national and 

international support programmes might lack a comprehensive approach and, unintentionally, not 

provide assistance to those most in need. C4C, therefore, complements current LEADER practices and 

supports policies aiming at developing community empowerment and community resilience.  

The presented study showed that programmes like C4C are helpful in engaging rural citizens in 

community development projects and, when completed successfully, they help to empower 

communities and contribute to building community resilience. Enabling, which is an important part of 

the empowering process (Ahmad et al., 2014.), was the core function of C4C offered through financial 

support and project manager advice. As highlighted by Herbert-Cheshire & Higgins (2004) community 

empowerment is expressed through the capacity of individuals or groups to make choices and to 

transform those choices into desired actions and outcomes. These ‘empowerment elements’ were 

evident in the project as: invited communities decided whether or not to participate; community 

members identified community needs and aspirations and selected one of those as a priority; 

communities implemented selected project ideas. Moreover, C4C enabled collective action (Mohan & 

Stokke, 2000; Barker, 2005) and, in some cases, created positive attitudes and enhanced community 

motivation towards collaborative community initiatives (Fraser et al., 2006). The study also found 

evidence of C4C contributing to the three components of community development identified by Philips 

and Pittman (2009) including capacity building, social capital and community development outcomes. 
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In successful C4C communities, the project helped to build community confidence and inspire people. 

Bringing people together and opening communication channels amongst different community groups 

was also, as identified by Wilding (2001), an important factor influencing the development of 

community resilience. In addition, tangible outcomes brought by the C4C project are a lasting legacy 

representing community effort and community empowerment.  

Although challenging, working with communities that do not engage seems essential in the successful 

delivery of programmes which support equal and harmonised rural development. The delivery of 

community interventions which address those ‘hard to reach’ communities and people who do not 

engage is associated with the risk of failure and this needs to be recognised amongst project funders 

and policymakers. Developing community resilience might require long term interventions and an on-

going input rather than one-off short-term projects. In order to benefit most from C4C-type 

interventions and increase the success-rate of community development initiatives, project managers 

should consider internal and external challenges that might be project and place specific.    

The findings presented in this paper led to a number of important implications for academics, 

policymakers and practitioners in relation to community engagement, participation, empowerment and 

community resilience. Consequently, the article contributes to the existing evidence base and strongly 

relates to emerging policy directions and the work of community development officers.  

For academics, the study highlights that, in the case of communities that do not engage, the process of 

developing community empowerment and resilience needs to be facilitated by external actors and 

relevant stakeholders. The ability to respond and influence change, be active and proactive, and find 

local solutions to local challenges requires skills and some communities need to be enabled to become 

more resilient. Building confidence amongst community members is a precondition to developing 

empowered and resilient communities.  
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This study suggests that interventions like C4C are one component of the community empowerment 

jigsaw and, if successfully implemented, they create a favourable environment for developing 

community resilience. ‘Engagement’ itself is not sufficient in empowering communities. Rather, what is 

required is an ability to develop and deliver a coherent project by a unified group of people with 

appropriate skills and integrated leadership. As such, engagement needs to be followed with adequate 

participation. Finally, and with regards to C4C, accepting change and an ability to introduce a process of 

change might be the biggest change itself associated with the C4C intervention. This ability to change 

and to adapt to new circumstances is a key component of resilient communities.  

For practitioners this paper shows that the implementation of community projects is distant from a 

linear process frequently presented in the literature. The process of project development can be 

‘bumpy’ and associated with many challenges that can lead to a failure. In order to develop successful 

projects, clear rules and guidelines available to all project stakeholders are essential. Misunderstandings 

of what a community project can and can not do might lead to confusion and resistance towards the 

project. The stability and continuity in project management need to be ensured and ongoing 

communication adapted to community needs introduced. The findings of the study reveal the 

importance of clarifying any queries raised by a community and sufficient community buy-in in the 

introduction and the implementation of a community project. In order to do that, local projects should 

be designed in a way to maximise benefits to local stakeholders and bring a positive multiple effect. 

Additionally, early recognition of potential conflicts and appropriate interventions upon those might be 

required in order to save the future of a project. The study also shows that a consensus on one project 

idea is rarely possible and a fully democratic approach when identifying and selecting a project idea 

might not be feasible. The study reveals that having more flexible deadlines would enable to work under 

less pressure and successfully deliver projects. To avoid delays, aspects of pre-existing rules and 

regulations should be investigated and verified by project managers before project implementation. 
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Moreover, geography and weather should be carefully considered when planning the development of a 

project. It is also crucial to highlight that unsuccessful community programmes can bring resistance 

toward future community engagement and weaken the structure of a community (hence it can result in 

the opposite to the desired effect).As such, although C4C targeted specifically rural communities that do 

not engage, implications for practitioners reinforce the approaches and many recommendations from 

other community development studies.  

For policymakers the study indicated that more projects like C4C are needed in order to develop strong 

community links and longevity of community engagement. While being successful in three locations, 

and despite of the financial support and expertise of LEADER, the C4C intervention failed to deliver in 

three communities. The high level of community readiness assumed in current policies is, therefore, 

mistaken. The social, economic, environmental and historical backgrounds of communities influence the 

extent to which they are capable of embracing current policy suggestions and/or demands. Some 

communities are strong and capable and others are weaker and more dependent on public support. 

Hence, community interventions need to be tailored to the needs of particular communities. This 

applies especially to rural communities who have limited resources and face specific contextual 

challenges. It is likely that in some locations, long-term interventions supported by external 

interventions are needed to introduce a gradual cultural shift from being state dependent to being 

empowered and resilient. Moreover, policymakers need to accept that communities have right not to 

engage and not to change any aspects of their life. This is because the external perception of what 

represents a strong or weak community might not be accurate.  
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